
PROJECT: 18-1307 DEV, WINNIE HOUSER PARK REVITALIZATION
Sponsor: City of Sedro Woolley Program: YAF - Large Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 06/18/2020

Progress Report

Report Period

From 12/11/2019 To 06/15/2020

Questions
#1: Describe the work accomplished during this reporting period.

Since December 10th, we have completed all design work, and engineering review.  We completed the 
construction of the power/irrigation control building at the end of 2019.  We have completed the 
installation and connection of all site utilities including electricity, sewer, and water.  We have completed 
the construction of the crushed gravel base for the new paved walking path.  We have completed the 
grading work for the parking lot.  The new restroom building foundation, framing, roofing, and rough in 
plumbing is complete.  We have advertised initiations to bid through the cities small works roster process 
for installation of the in ground irrigation system, the paving work, the site electrical work, and for the 
installation of commercial grade doors for the restroom building.  All of these bids are anticipated to be 
awarded by July 8th.  I would estimate that we are at 50% project completion at this time.     

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No
Covid-19 has delayed our small works roster process, but I do not anticiapte this causing issues with 
completing milestones.  

#3: Tell us about work planned for the next reporting period.

During the next period, we will have the restroom construction completed, the paving of the walking path 
and parking lot will be completed.  The irrigation system will be completed and functional.  We will 
complete parking lot paint striping, ADA signage and pavement markings, and wheel stops.  We will 
comlete construction of a storm water bio swale on the south side of the new parking lot, and we will be 
working on landscape restoration.  Our current goal is to have the site ready for use for fall soccer when 
they start practice the 3rd week of August.  

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
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Milestones

Special Conditions

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required.  The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin.  Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

 

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Annual Project Billing Due 07/31/2020

50% Construction Complete 08/01/2020

RCO Interim Inspection 08/01/2020

Progress Report Due 12/01/2020

90% Construction Complete 01/15/2021

Funding Acknowl Sign Posted 03/31/2021

Construction Complete 03/31/2021

RCO Final Inspection 04/15/2021

Final Billing Due 04/15/2021

Final Report Due 04/30/2021

Agreement End Date 06/30/2021

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Archeological & Cultural Resoures (EO 05-05) DAHP 11/04/2019 2019-08-06108 RCO
Note: As required by agency

Building Permit City/County 11/25/2019
Note: Restroom

Shoreline Permit City/County

Note: HARTS SLOUGH SHORE LINE
Other Required Permits

Note: SKAGIT PUD REVIEW

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

We have applied for the building permit for the restroom construction, no permit was required by the city 
for the irrigation building as the size of the building was under the threshold where a permit is needed.   
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Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

# 434405 # 434406 # 434407 # 434408

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

06/16/2020 Photo Utilities install.jpg Nathan RS Utilities install.jpg, 434408
Progress Report, 06/18/2020, Accepted

06/16/2020 Photo Restroom Under Construction.jpg Nathan RS Restroom Under Construction.jpg,
434407
Progress Report, 06/18/2020, Accepted

06/16/2020 Photo Parking lot grading.jpg Nathan RS Parking lot grading.jpg, 434406
Progress Report, 06/18/2020, Accepted

06/16/2020 Photo Power service to power bldg.jpg Nathan RS Power service to power bldg.jpg, 434405
Progress Report, 06/18/2020, Accepted

Certify & Submit
Status History

Report Status Date User Note

Accepted 06/18/2020 Allison Dellwo

Nathan - Thank you for the update on this project. It's so great that you're staying on schedule overall,
all things considered. I appreciate the photos. Also, it looks like we are processing your billing as we
speak - Sabrina and I will let you know if we have any clarifications or questions on that. Please
continue to stay in touch! - Allison

Submitted 06/16/2020 Nathan R Salseina Hi Allison, I'll try to send some better pics next time.

Draft 06/14/2020 Nathan R Salseina
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=434408&sid=71E5BDF9-DE0A-4DDA-A734-FD3B646765C2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=434407&sid=71E5BDF9-DE0A-4DDA-A734-FD3B646765C2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=434406&sid=71E5BDF9-DE0A-4DDA-A734-FD3B646765C2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=434405&sid=71E5BDF9-DE0A-4DDA-A734-FD3B646765C2

